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Projects Recently Completed

Å Marina Projects:
× Mooreõs Creek Boat Ramp Refurbishment - $221,660

68% Grant Funded



Projects Under Construction
FY 19/20

Å Transportation Projects:
Å Ohio Avenue Realignment - $1,015,147

Å 25% Grant funding 

Å Construction began October 15, 2019

Å Currently working on drainage elements

Å Completion scheduled for April 2020



Projects Under Construction
FY 19/20

Å Transportation Projects:

× 7th Street (Wendell Road to 10th Street) - $620,769.66

Å 49% Surtax funding 

Å Notice to proceed issued July 29, 2019

Å Currently working on drainage elements

Å Completion scheduled for March2020



Projects Under Construction
FY 19/20

Å Transportation Projects:
× Avenues A & B (7th to 8th ) Reconstruction - $351,634.96

Å Joint project with FPUA - $98,043 contribution towards roadway

Å 36%Surtax funding

Å Roadway, curb & gutterand sidewalk replacement

Å ConstructioncompletionDecember2019



Projects Under Construction
FY 19/20

Å Transportation Projects:

× Melody Lane Seawall Replacement Design / Build - $1,086,000

Å Notice to proceed issued May 15, 2019

Å Construction completion at 50%

Å Final completion, February 2020



Projects Under Construction
FY 19/20

Å Building Projects:

× Fuel Dock Support Building - $889,598

Å Building under construction

Å Completion anticipated mid January 2020

Å New fuel lines to pumps to be completed by March 2020
Å 06,891.92  $    606,891.92 



Projects Under Construction
FY 19/20

Å Stormwater Projects:
× Surfside Park Neighborhood Drainage Improv. - $1,108,004.13

Å Construction started April 2019

Å Construction completion at 90%

Å Paving,curb& gutter,drainageimprovements

Å CompletionDecember2019



Upcoming Projects
FY 19/20

Å Transportation Projects:
× 17th Street (Orange Avenue to Avenue D)  - $ 1,238,367

Å BidsreceivedSeptember17,2019

Å ContractbeforeCityCommissionDecember2019

Å 69%Grantfunding

Å 8% Surtax funding

× Citrus Avenue Bridge Repairs ðEst. $1,071,000

Å 51%Surtaxfunding

Å 90% Design plans completed

Å Currently awaiting approval from FEC


